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APPENDIX 1 

 

DIFFÉRENCES EN MODELES  D’INSTALLATION – PAR GROUPE / FAMILY SIZE, TYPE AND HABITAT OF THE TARGET GROUP  

Ethnic composition and Settlement Patters in the Kpékpéta Zone of the Canton Dawlotu Tutu 
ETHNIC 

CATEGORY 

HISTORY SIZE FAMILY GEOGRAPHIC ARRANGEMENT 

Nr Name How long 

living in this 

Canton 

N 

Indi- 

viduals 

% 

of Zone 

Average 

Size 

N 

households 

Type Description N hamlets 

of  >10 

households 

N 

dwellings 

per 

hamlet 

Total 

individuals 

in those 

hamlets 

            

1 EWE Original 

inhabitants 

5.000 55 10 500 Extended: 

75%Nuclear 

25%Polygamous 

 

Families live 

mostly in tiny 

hamlets 

6 15 900 

2 KABYE Recent  

immigrants. 

Fast increase 

2.500 28 8 360 Not extended:  

30%Nuclear 

70%Polygamous 

Families live 

very isolated 

0 0 0 

3 LAMBA Very recent 

immigrants 

 

1.000 10 7 140 Not extended 

No further info 

Families live 

isolated 

0 0 0 

4 OTHER Refugees 

No further info 

500 7 Unknown 50 Unknown Families live 

extremely isolated 

0 0 0 

   9.000 100  1.000   6   

 

DATA OF THE SUB-ZONE AVÉGAMÉ 
1 EWE Original 

inhabitants 

>250 25% of 

sub-zone 

10 25 Extended: 

60%Nuclear 

40%Polygamous 

Families live 

Isolated 

0 0 0 

2 KABYE Immigrants 

Fast growing  

<500 50% of 

subzone 

7 70 Not extended:  

30%Nuclear 

70%Polygamous 

Families live 

very isolated 

0 0 0 

3 LAMBA Immigrants 

Fast growing 

<150 15% of 

subzone 

7 25 Not extended 

No further info 

Families live 

very isolated 

0 0 0 

4 OTHERS Refugees <100 10% of 

subzone 

unknown 10? unknown Families live 

extremely isolated 

0 0 0 

   1.000 100  130   0   

 

Sources: Community Leaders like Chief of Kpékpéta & his Council, Village Head of Avégamé, Teachers of the Avégamé Elementary School, Chairlady of 2 Women Groups 
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APPENDIX 2 

 

SOMMAIRE – COMPOSANTES --  Résumé par objectifs. Organisation, Services, Consommateurs 
I 

 

T 

 

E 

 

M 

PROVISION 

(type and location of new water points) 

CONSUMERS 

SERVED 

WALKING 

DISTANCE 

 

 

ONE WAY     

in minutes 

 

ORGANISATION 

empowering and 

sustainability measures 

 REMARKS  

OBJECTIVE 

and location of water points 

W
E

L
L

 

H
A

N
D

 

P
U

M
P

 

DILEVERY CAPACITY 

(litres per day of 8 hours) 

INDI- 

VI- 

DUALS 

 

(PP) 

FAMI- 

LIES 

 

average  

size  

 8,5pp 

AC- 

CU- 

MU- 

LA 

TIVE 

(PP) 

Local Management 

by 

Comités d’Eau 

(ComEau) 

Half-time 

lady- 

operators 

(OPs) 

  

This 

Inter- 

vention 

Accu- 

mulative 

-litres- 

  

PREPARATORY & COST SAVING JURIDICAL AND METHODOLOGICAL ARRANGEMENTS      

00 Preliminary work: Conception & writing of this Project Proposal  for the Construction and Implanting of a Safe Water distribution System in the Kpékpéta Zone                   

01 OBJECTIVE 1:    

02 Target 1: Water Charter: Free Access Guarantee & Operational Rights for Tomoka    

03 Target 2: Locating the most accurate  water detectors    

04 Target 3: Training of Local Trainers Hygiene & Water Point Management (Fr: FORMEAU)     

05 Target 4:  Development of an Appropriate Consumer Fee Collection System    

     

BASE PROVISIONS (BP) of 3 litres/pp/day   --   for all inhabitants    

06 OBJECTIVE 2 

In Avégamé sub-zone 

 

2 

 

0 

 

3.000 

 

3.000 

720+ 85 720 

+ schools  

 

< 45 

 

1 near school     

 

4 near wells 
   

08 OBJECTIVE 3 

In 7 Hamlet-zones 

 

7 

 

0 

 

10.500 

 

13.500 

2.500+ 295 3.220 

+schools 

 

<45 

1 in Kpékpéta-village 

3 in Hamlet-zones 

 

14 near wells 
   

09 OBJECTIVE 4 

In between existing wells  

 

12 

 

0 

 

18.000 

 

31.500 

5.000 

incl 
schools 

588 8.220 

incl 
schools 

 

<15 

extension of existing 

committees 

24 near wells    

 TOTAL 21 0 31.500 (31.500) 8.220 968 (8.220) . 5 42    

IMPROVED PROVISIONS (IP) of 25-30 litres/pp/day --  for 8 to 10% of the inhabitants    

10 OBJECTIVE 5  

In Kpékpéta-village  
1 large laundry facility 

 

0 

 

1 

 

6.000 

 

6.000 

 

240+ 

28+ 240 

+schools 

 

<1-10 

extension of existing 

committee 

 

2 near pump 
   

11 OBJECTIVE 6 

Near regulated settlements 
2 small laundry facilities 

0 2 12.000 18.000 480+ 56+ 720 

+schools 

<1-10 extension of existing 

committee 

 

4 near pumps 
   

 TOTAL 0 3 18.000 (18.000) 720+ 86+ (720 

+schools) 

. No new committees 6    

12 GRAND TOTAL 21 3 49.500 49.500 Note  Note  Note   5 48    

NOTE:  
A total of 8.220 inhabitants (=867 families) of the Kpékpéta Zone will have a daily access of 3 litres of safe, affordable and sustainable water for  drinking (and cooking) purposes within less than 15 minutes walking  from 

their homes. More than 91% of the Zone’s population will benefit this way. The improvised Delivery Clinic, all school children and teachers, and visitors attending meetings and other social gatherings in Kpékpéta will 

have free safe drinking water.  
Within this group of 8.220 people, there are at least 720 individuals (=86 families) who will have daily access to 25-30 litres of safe and sustainable water for drinking (and cooking), washing, laundry and house-cleaning 

purposes.  Approximately 8% -10% of the Zone’s population will enjoy this improved water provision. And the women can meet while they do their laundry near a pump.  
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APPENDIX 3 
DEVIS  

Price quote hand pump  -- Company: SIAD TOGO SARL 

(Société Internationale d’Alliance Divine)  

 

Company is listed on the National List of <reliable & competent water drillers> 
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This list is included below  
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ENTREPRISES DE FORAGE 

RECOMMANDÉES PAR LA DIRECTION DE L’HYDRAULIQUE VILLAGEOISE  

DU MINISTERE DE L’EAU DE L’ASSAINISSEMENT ET DE L’HYDRAULIQUE VILLAGEOISE 

 
11-610  /  18-01-2011 

Kodzo Gu-Konu 

 

 

No 

 

 

ENTREPRISES 

 

ADRESSE 

 

CONTACT 

 

1 

 

Forages Technic –Eau Sarl 

 

BP 1918 Lomé-Togo 

Boulevard du Haho, Hédranawoé 
Tel : 226.20.05/905.38.66 

Email : fte.togo@foragestechnic-eau.com 

 

ADJIBOGOU Afogou Ouodon 

 
2 

 
SIAD TOGO SARL 

(Société Internationale d’Alliance Divine) 

 
05 BP 784 Lomé-Togo 

Tel : 230 58 24/920 70 23 

Email : asaibou@yahoo.fr 

 
ASSOUMA Saibou. V 

(Chef de Mission & Directeur)  

 
3 

 
FORATEC 

(Société  de Forage et d’entreprises des ouvrages de 

captage des H20 

 
BP : 81375 Lomé-Togo 

Tel/Fax : 225 45 29/904 24 04 

Email: foratec@hayoo.fr 
              foratec@laposte.tg 

 

 
Milan HORACEK 

 
4 

 
SAHEL FORAGE 

 
15 BP 79 Lomé 

Tel : 991 41 33/ 336 60 13 

Ema_sfr@yahoo.fr 

 
 

 
5 

 
FORAG TOGO SA 

(Société des Forages du Golfe de Guinée) 

 

 
01 BP 3777 Lomé centre  

Tel : 442 63 99/864 01 23 

Email : forasa@ yahoo.fr 
 

 
BOUSSARI Waliyou 

 

 

REMARQUES 

Source d’information à la Direction de l’Hydraulique Villageoise du Ministère d l’Eau de l’Assainissement et de l’Hydraulique villageoise : 

M. YAKUBI Kodjo Djimédo 

Géophysicien 

BP 335 

Tel service 220  57  73  /  Tel privé :  088 91 96 / 841 55 38 

mailto:foratec@hayoo.fr
mailto:foratec@laposte.tg
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APPENDIX 4 
 

 

LE SYSTEME DE DISTRIBUTION DE L’EAU PROPOSÉ 

 

 ORGANIGRAMME 

Gestion des Points d’Eau dans la Zone de Kpékpéta 

 <Water Point Management in the Kpékpéta Zone> 
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APPENDIX 5:  PLANS DE TRAVAIL POUR LA RÉALISATION DES DEUX SCÉNARIOS / WORK PLANS 

 

OVERALL WORK PLAN  -- Implementation Scenario 1 
Project 803 <Three Litres, Please> - Safe Drinking Water for the Kpékpéta Zone 

it
e
m

 OBJECTIVE 

Targets  

Details 

2011 2012 2013 

1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 

                                      

A)  PREPARATION  OF PROJECT PROPOSAL  & PLANNING 

1 Price quotes                                     

2 Proposal edit                                     

3 CVD-P meet x x                                   

B)  FUND RAISING 

4 for  1st well                                      

5 Via STS                                     

6 Directly         ? ?                           

7 Update                                     

C)  IMPLEMENTATION CONSTRAINTS                            

8 Rainy Season                                     

9 No digging                                     

10 Train-trainers                                     

D)  OBJ ECTIVE 1 -- COST SAVING JURIDICAL  & METHODOLOGICAL  ARRANGEMENTS (2011) -  with a  view to assuring  the sustainability of  all new water provisions 

11 Access 
guarantee 

                                    

12 Detection 

method 

1       2                             

13 Training of 
trainers 

      1     2       3     4       5      

14 Fee collection 

system 

                                    

16 ProgressReport             R                        

E)  OBJECTIVE 2 –   BASE PROVISIONS (2011)  - 3 litres safe, affordable water/day/pp – in Avégamé – within a walking  distance of  <45 minutes //  Service to  720 consumers (85 families)  

17 Construction 

Of 2 wells 

 1      2                             

18 OPs training        O                             

19 ComEau 1x         C                            

20 Evaluation            E                         

21             R                         

F)  OBJECTIVE 3 –  BASE PROVISIONS (2012)  - 3 litres safe, affordable water/day/pp – in 7 Hamlet-Zones  -- within a waling distance of <45 minutes // Service to  2.500 consumers (295 families) 

22 Construction 

of 7 wells 

            1 

 

2 3 4    5 6 7               

23 OPs training              O   O   O   O              

24 ComEau              C   C   C   C              

25 Evaluation                  E      E             

26 ProgressReport                  R      R             

Repeat month nr.  1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 
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OVERALL WORK PLAN  -- Implementation Scenario 1 – continued 
Project 803 <Three Litres, Please> - Safe Drinking Water for the Kpékpéta Zone 
 

it
e
m

 OBJECTIVE 

Targets  

Details 

2011 2012 2013 

1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 

                                      

G)  INVENTORY OF DEMOGRAPHIC & GEOGRAPHIC DATA  (2012)  -- Mini Project 901  --  explained in  paragraph 5.1 

27 Mapping                                     

28  Mini Census                                     

30 Print Results                                     

31 Report-Donor         R              R              

C)  IMPLEMENTATION CONSTRAINTS (repeated)                            

8 Rainy Season                                     

9 No digging                                     

10 Train-trainers                                     

                                     

H)  OBJECTIVE 4 -  BASE PROVISIONS (2013)  - 3 litres safe, affordable water/day/pp – walking distance of  <15 minutes  // Service to 8.220 consumers (965 families)  including  school children 

32 Construction 

of 12 wells 

                        1 

2 

3 

4 

5 

6 

7 

8 

   9 

10 

11 

12 

   

33 OPs training                         O   O    O     

No new ComEaus                                     

34 Evaluation                             E     E   

35 ProgressReport                             R     R   

I)  OBJECTIVE 5 – IMPROVED PROVISIONS (2013)  - 25-30 litres safe,  affordable water/day/pp – in Kpékpéta-village – walking distance of < 15 minutes // Service to 240 consumers + school children  

36 Construction   
1 hand pump 

                          1          

37 Constr. Laun- 

dry facility 

                           1         

38 OPs training                            O         

No new ComEau                                     

39 Evaluation                             E        

40 ProgressReport                             R        

J)  OBJECTIVE 6 –BASE PROVISIONS  - 25-30 litres safe, affordable water/day/pp – in  the Avégamé  Sub-zone with New Settlement s – walking distance <15 minutes // Service to 720 consumers =86 families 

41 Construction 
2 hand pumps 

                              1 2     

42 Constr.2Laun- 

dry Facilities 

                               1 2    

43 OPs training                                O     

No new ComEaus                                  E   

44 Evaluation                                     

45 FINAL Report                                   R  

Repeat month nr.  1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 
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OVERALL WORK PLAN  -- Implementation Scenario 2 
Project 803 <Three Litres, Please> - Safe Drinking Water for the Kpékpéta Zone 
 

it
e
m

 OBJECTIVE 

Targets  

Details 

2011 2012 2013 

1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 

                                      

A)  PREPARATION  OF PROJECT PROPOSAL  & PLANNING 

1 Price quotes                                     

2 Proposal edit                                     

3 CVD-P meet x x                                   

B)  FUND RAISING 

4 for  1st well                                      

5 Via STS                                     

6 Directly         ? ?                           

7 Update                                     

C)  IMPLEMENTATION CONSTRAINTS                            

8 Rainy Season                                     

9 No digging                                     

10 Train-trainers                                     

D)  OBJ ECTIVE 1 -- COST SAVING JURIDICAL & METHODOLOGICAL  ARRANGEMENTS (2011) - with a  view to assuring  the sustainability of  all new water provisions 

11 Access 

guarantee 

                                    

12 Detection 

method 

1         2                           

13 Training of 

trainers 

      1     2       3     4       5      

14 Fee collection 

system 

                                    

16 ProgressReport   R                                  

E)  OBJECTIVE 5 –   IMPROVED PROVISION (2011)  - 25-30 litres safe, affordable water/day/pp – in Kpékpéta-village– walking  distance <15 minutes //  Service to  240 consumers  + school children 

17 Construction 

1 hand pump 

                                    

18 Constr.Laun- 
dry Facility 

                                    

19 OPs training         O                            

20 ComEau 1x        C                             

21 Evaluation            E                         

22 ProgressReport            R                         

F)  OBJECTIVE 2 – BASE PROVISIONS – 3 litres,  safe, affordable water/day/pp – in Avégamé – within a walking distance of <45 minutes // service to 720 consumers (85 families) + school children 

23 Construction 

of 2 wells 

 1        2                           

24 OPs training          O                           

25 ComEau           C                          

26 Evaluation            E                         

27 ProgressReport            R                         

Repeat month nr.  1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 
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OVERALL WORK PLAN  -- Implementation Scenario 2 – continued 
Project 803 <Three Litres, Please> - Safe Drinking Water for the Kpékpéta Zone 
 

it
e
m

 OBJECTIVE 

Targets  

Details 

2011 2012 2013 

1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 

                                      

G)  INVENTORY OF DEMOGRAPHIC & GEOGRAPHIC DATA (2012)  -- Mini Project 901  --  explained in  paragraph 5.1 

27 Mapping                                     

28  Mini Census                                     

30 Print Results                                     

31 Report-Donor         R         R                   

C)  IMPLEMENTATION CONSTRAINTS (repeated)                            

8 Rainy Season                                     

9 No digging                                     

10 Train-trainers                                     

                                     

H)  OBJECTIVE 3 -  BASE PROVISIONS (2012)  - 3 litres safe, affordable water/day/pp – in 7 Hamlet-Zones -- walking distance of  <45 minutes  // Service to 2.500 consumers (295 families) + school children 

32 Construction 

of 7 wells 

            1 2 3 4    5 6 7               

33 OPs training             O  O      O                

34 3 new ComEau 

not in Kpekp. 

             

C 

  

C 

      

C 

               

34 Evaluation                E      E               

35 ProgressReport                R      R               

I)  OBJECTIVE 4– BASE PROVISIONS (2013) - 3  litres safe,  affordable water/day/pp – walking distance of < 15 minutes // Service to 8.220 consumers  (965 families) including school children  

36 Construction    

of 12 wells  

                        1 

2 

3 

4 

5 

6 

7 

8 

   9 

10 

11 

12 

   

37 OPs training                         O   O    O     

No new ComEau                                     

38 Evaluation                             E     E   

39 ProgressReport                             R     R   

J)  OBJECTIVE 6 –IMPROVED PROVISIONS (2013) - 25-30 litres safe, affordable water/day/pp – in  Avégamé  Sub-zone with New Settlements – walk distance <15 min // Service to 720 cons =86 fam. 

40 Construction 

2 hand pumps 

                              1 2     

41 Constr.2Laun- 

dry Facilities 

                               1 2    

42 OPs training                                O     

No new ComEaus                                     

43 Evaluation                                  E   

44 FINAL Report                                   R  

Repeat month nr.  1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 

 

 

 
============================================= 
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The chronological phasing of the activities in the two work plans takes into account that: 

1 Transportation and digging of deep wells are severely handicapped during the rainy seasons. 

2 Digging of water wells is not advisable or possible during the months of June, July, and November. 

3 Digging of each water well takes about 4 to 5 weeks. 

4 The drilling of a borehole and the installation of a hand pump take about 3 to 4 weeks 

5 The local teachers who have to be trained by a Community Health Educator from the Capital are best available during  

 their school vacations in July and August. 

6 The short on-site training of Operators has to take place with an installation in their vicinity. 

7 The Local Water Management Committees have to be created during the time that the pumps and wells are being  

 constructed in their district.   

8 Tomoka has limited funds and personnel available for the coordination and supervision of  Diggers and Pump  

 Installation Companies.  

9 Tomoka will evaluate the realization of each Objective, and will then report to donors. 
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APPENDIX 6 

 
ESTIMATES OF INVESTMENTS: CONSTRUCTION & IMPLANTING COSTS 
of the Safe Water Distribution System in the Kpékpéta Zone  

 

 

 

 

CONTENTS 
 

INTRODUCTION 

TOMOKA’S ORGANISATION: LEVELS – FUNCTIONS - ABBREVIATIONS 

 

1 PRELIMINARY COSTS 

Preparatory Costs  --  cost incurred for the conception and writing of this  Project Proposal 

   

2 COST SAVING JURIDICAL AND METHODOLOGICIAL ARRANGEMENTS 

 Investments for all water points categorized as Base or Improved Provisions: 

 2.1 Water Charter – free access for all & operational rights for Tomoka 

 2.2 Reducing risks by Locating the most Accurate Traditional Water Detectors 

 2.3 Training Program for the establishment of a Local Group of Trainers <Hygiene & Water Point Management> 

 2.4 Development of an appropriate Consumer Fee Collection System  

 

3 INVESTMENTS FOR ALL BASE PROVISIONS FOR ALL INHABITANTS 

(3 litres safe water/pp/day  --- within 45 or 15 minutes walking distances) 

 Implementation of Objectives 2,3 and 4 

 

4 INVESTMENTS FOR ALL IMPROVED PROVISIONS  FOR VILLAGE PEOPLE 

(25-30 litres/pp/day  -- within 1-10 minutes walking distances of 8-10% of the inhabitants 

Implementation of Objectives 5 and 6 

 

5 INVESTMENTS: DIRECT COSTS PER TYPE OF TECHNICAL INSTALLATIONS  

5.1 Estimated direct investment costs for one water well 

5.2 Estimated direct investment costs for one hand pump 

 

6 INDIRECT COSTS PER TYPE OF PROVISIONS  

6.1 Estimated indirect investment costs for BASE  provisions 

6.2 Estimated indirect investment costs for IMPROVED provisions 

 

  

7 SUMMARY 

 

 

 

 

INTRODUCTION 

 

Publication of Tariffs and Budget Details is a sensitive issue in our country. That is why Tomoka doe not publish them on its 

website. However, all Tariffs which are referred to, can be  consulted by (potential) Donors for maximal transparency by sending 

an request by email to : gukamsi@gmail.com  They will then receive a digital code which provides them direct access to this 

information 

 

Tomoka’s Tariffs for its own functioning are modest. They can be compared to those of small local Non Governmental 

Organisations (NGO) and all salary scales used by us are salaries of beginners. Most Togolese NGOs use much higher tariffs. 

 

The rate of exchange used in this document is: F CFA 656 = 1 Euro 

 

 

 

 

 

 

 

 

 

 

mailto:gukamsi@gmail.com
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TOMOKA’S ORGANISATION: LEVELS – FUNCTIONS - ABBREVIATIONS 
 

 

 

 

 

The abbreviations used in the Tables are explained in Tomoka’s Tariff List 2011. 

The most important ones are repeated here – in English and in French. 

 

NO ENGLISH FRANCAIS 

Description abbreviation description abréviation 

TRADITIONAL LEADERSHIP IN THE CANTON 

-enforcement of traditional  laws 

-custody of property rights of all land communally owned by  

 the Ewe in the Canton of Dawlotu Tutu 

-ratification of Tomoka’s major policies  

DIRIGEANTS TRADITIONNELS / CHEFFERIE  

-exécution  des droits coutumiers 

-gardiens des droits de propriété des terres communaux des  

 Ewe dans le Canton Dawlotu Tutu 

-ratification des grandes lignes de la politique de Tomoka  

TL1 Chief of the whole Canton  Canton Chief   Chef Canton Chef supérieur 

TL2 Chief of the Kpékpéta Zone 

seat of the Tomoka Project 

Zone Chief  Chef de Kpékpéta : la zone dans laquelle 

Tomoka est situé 

Chef Zone 

A)  PROJECT STEERING COMMITTEE (CVD-P)   

represents the members of the Target Group, Chieftaincy       

and Initiators --  policy making & final decisions 

COMITÉ VILLAGEOIS DE DÉVELOPPEMENT pour le 

Projet (CVD-P) -- les représentants du Groupe Cible, 

Chefferie et Initiateurs -- politique – décisions finales 

A1 Chairman C-CVDP Président  P-CVD-P 

A2 Secretary S-CVDP Secrétaire S-CVD-P 

A3 Treasurer T-CVDP Trésorier T-CVD-P 

B)  PROJECT BUREAU (PB) 

prepares and implements policies and approved  projects 

BUREAU DU PROJET (BP) 

préparation et implémentation des politiques et projets  

1 MANAGEMENT   GESTION  

1.1 General Manager GM Directeur Exécutif DE 

1.2 Assistant Manager AM Directeur Adjoint DA 

1.3 Secretary general S Secrétaire général SG 

2 PROGRAM OFFICERS  (PO) 

One PO per Intervention program  

RESPONSABLES DES PROGRAMMES 

D’INTERVENTION (RP) – un responsable pour chaque 

Programme d’Intervention 

2.1 Agriculture  POA Agriculture RPA 

2.2 Environment POE Environnement RPE 

2.3 Agro-industry POI Agro-industrie RPI 

2.4 Social POS Social RPS 

3 ASSISTANTS – assistants of the executives AUXILLIAIRES – assistants de  gestion 

3.1 Bookkeeper  BK Comptable CT 

3.2 Documentalist SD Documentaliste DOC 

3.3 Clerk  C Secrétaire - assistant SA 

3.4 General Assistant GA Assistant Général AG 

3.5 Driver D Chauffeur CF 

3.6 Cleaner & Handyman CH Agent d’Entretien & Coursier EC 

C) PROJECT SUPERVISION IN THE  FIELD   SUPERVISION DES PROJETS EN COURS  

C1 Field Manager – all projects  FM Superviseur  -- tous les projets en cours SP 

C2 Project Supervisor -one project PS Superviseur de Projet – un projet SUP 

     

D) STANDING & TEMPORARY TASKFORCES are explained in the Tariff List 

     Their meetings are budgeted with an acronym . Example: PMM = Project Management Meeting 

 

 

Salary Scales are published in Tomoka’s Tariff List 2011 --  Potential Donors are enabled to consult them digitally with an access 

code. Requests for consultation should be emailed to gukamsi@gmail.com  

Salaries are modes by any standard – comparable to those of starting functionaries of small Non Governmental Organisations 

(NGO) in the field of rural development. 

 

Combination of functions:  Tomoka cannot yet afford to hire people for all functions. Our limited number of employees performs 

tasks on different levels. The above grades are used to indicate the costs of all activities. This way, our cost estimates will always 

be in line with the competence levels which are required, and budgets will not inflate. 

 

 

 

 

 

 

mailto:gukamsi@gmail.com
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APPENDICES 6 

 
ESTIMATION DES INVESTISSEMENTS: COUTS DE CONSTRUCTION ET 

D’IMPLANTATION 
du Système de Distribution d’Eau potable dans la Zone de Kpékpéta  

 

 

 

 

CONTENU 
 

INTRODUCTION 

L’ORGANISATION DE TOMOKA: NIVEAUX – FONCTIONS-  ABRÉVIATIONS 

 

1 COUTS PRELIMINAIRES 

Frais de Préparation  -- Frais liés à la conception et la rédaction de cette proposition de Projet 

   

2 ARRANGEMENTS JURIDIQUES ET METHODOLOGIQUES,  PERMETTANT DES ECONOMIES DE  DEPENSES 

FUTURES 

 Investissements pour tous les points d’eau catégorisés comme Provisions de Base ou Améliorées: 

 2.1 Charte de l’Eau – Accès libre pour tous & droits opérationnels pour Tomoka 

 2.2 Réduction de risque, par la localisation des prospecteurs d’eau traditionnels,  les plus compétents. 

 2.3 Programme de formation pour l’établissement d’un groupe local de Formateurs sur < Hygiène et gestion de 

points d’eau> 

 2.4 Développement d’un Système approprié de  Collecte de Frais de Consommateur   

 

3 INVESTISSEMENTS POUR TOUTES LES PROVISIONS DE BASE POUR TOUS LES HABITANTS. 

(3 litres d’eau potable /pp/jour  ---dans un rayon de 45 ou 15 mn  de marche.) 

 Réalisation des Objectifs 2,3 et 4 

 

4 INVESTISSEMENTS POUR TOUTES LES PROVISIONS AMÉLIORÉÉS POUR DES GENS RÉSIDANT EN 

VILLAGE 

(25-30 litres/pp/jour – dans un rayon de 1-10 mn de marche, visant 8-10% des habitants. 

Réalisation des Objectifs 5 et  6 

 

5 INVESTISSEMENTS : COUTS DIRECTS PAR TYPE D’INSTALLATIONS TECHNIQUES  

5.1 Estimation des couts d’investissement directs pour un puits 

5.2 Estimation des couts d’investissement directs pour une pompe-forage 

 

6 COUTS INDIRECTS PAR TYPES DE PROVISIONS  

6.1 Estimation des couts d’investissement indirects pour les provisions de BASE 

6.2 Estimation des couts d’investissements indirects pour les provisions AMÉLIORÉES 

 

  

7 RÉSUMÉ 

 

 

INTRODUCTION 

 

La publication des détails lies aux Tarifs et Budgets, constitue une question sensible dans notre pays. Pour cette 

raison,  Tomoka s’abstient de faire ce genre de publication  sur  son site internet. Cependant, tous les tarifs et 

estimations auxquels nous nous referons dans nos documents, peuvent être consultés par de (potentiel) 

Donateurs. Il leur suffira d’adresser leur demande à  : gukamsi @gmail.com. Ils recevront alors un code 

numérique qui leur permettra d’accéder aux informations voulues. 

 

Les Tarifs Tomoka  relatifs à son propre fonctionnement, sont bien modestes. Ils peuvent être comparés à ceux en 

vigueur dans les petites ONG. Nous précisions que les salaires contenus dans notre  grille salariale, sont généralement 

ceux applicables aux  débutants dans les ONG togolaises. En d’autres termes, les salaires appliqués dans la plupart des 

NOG au Togo, sont beaucoup plus élevés que les nôtres.  
 

Le taux de change utilisé dans ce document est : F CFA 656 = 1 Euro 
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7 SOMMAIRE 

INVESTISSEMENT POUR LA CONSTRUCTION & LA MISE EN ŒUVRE DU 

SYSTEME DE DISTRIBUTION DE L’EAU POTABLE DANS LA ZONE DE KPÉKPÉTA 
 

 

TABLEAU: Résumé des couts d’investissement  

 

N

R 

APPROVISIONNEMENT EN EAU TOTAL 

INVESTISSEMENTS 

CONSOM 

MATEURS 

SERVIS 

COUTS 

D’INVESTISSEMENTS 

PAR CONSOMMATEUR 

SERVI 

F CFA EURO 

 

F CFA EURO 

 

ASSURER LA DURABILITE –socialement, techniquement, financièrement. 
1 Couts Préliminaires: Développement de 

politique et conception de projet  

510.000 777 Tous les habitants 

9000 pp 

57 0,09 

2 Quatre Garanties Juridiques et Méthodologiques 

pour la durabilité   

975.000 1.486 Tous les habitants 

9000 pp 

108 0,16 

 2.1 Charte de l’Eau: accès & droits 

opérationnels 

340.000 518 Tous les habitants 38 0,06 

 2.2 Localiser les Prospecteurs d’Eau les plus 

compétents.  

340.000 518 Tous les habitants 38 0,06 

 2.3 Formation des Formateurs locaux sur 

Hygiène & Eau. 

Gestion des Points d’Eau(Formeau)  

200.000 304 Tous les habitants 22 0,03 

 2.4 Collecte appropriée de charges de 
consommateurs  

95.000 148 Tous les habitants 11 0,02 

CONSTRUCTION & REALISATION DES PROVISIONS DE BASE 

3 litres d’eau potable par personne/jour dans un rayon de distance de marche de 15 minutes/ tous les coûts combinés: Aussi les 4 

arrangements pour la durabilité; lave mains;  la formation sur l’hygiène pour les élèves, et clinique de maternité & structure de 

management pour un réseau  de 21 puits.   
3 Système de Distribution Complète*  17.505.000 26.684 Tous les habitants 

9000 pp 

1.945 2,96 

4 Système Incomplet: seulement  21 Puits = ‘La 
partie construction en elle-même, sans le 

système de management* 

15.230.000 23.216 Tous les habitants 
9000 pp 

1.692 2,58 

5 L’implication organisationnelle de ces 21 puits 
par la création de système local de management 

950.000 1.448 Tous les habitants  
9000 pp 

106 0,16 

CONSTRUCTION &RÉALISATION DES PROVISIONS AMÉLIORÉES en plus des Provisions  de Base 

Trois (3) pompe-forages vont délivrer 25-30  litres d’eau potable par personne/jour dans un rayon de distance de marche de  1-

10 minutes/ tous les coûts combinés. 

Améliorer les Provisions de Base existantes. Cela comprend aussi 3 facilités de lessive pour rendre moins pénible, le travail des 

femmes, eau gratuite pour les élèves & patients de la clinique de maternité dans le village de Kpékpéta, et une extension du pool 

d’opérateurs existants   
 

 
6 

 

 
Système de Distribution Complète  

 

 
21.000.000 

 

 
32.012 

1000 personnes 

vivant en hameaux 
+ village, et 150 

élèves  + patients 

de Clinique de 
maternité + ceux 

qui participent aux 

événements 

 

 
18.261 

pour 1150 

consommateurs 
permanent  

 

 
27,84 

 

 

7 Trois Facilités pour Lessive pour femmes  

Voir paragraphe 4 de l’appendice  6 

350.000 534 Environ 1500 

Femmes vivant 

proches 

233 0,36 

TOTAL COUTS PROVISIONS AMÉLIORÉES 21.350.000 32.545 1.150 18.565 28,30 

*En fonction de la définition de  <complet>,  des écarts mineurs vis-à-vis de ce montant, sont possibles. Mais ils  ne changent pas les conclusions  
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APPENDIX 7 
 
COUTS OPERATIONNELS DU SYSTEME DE DISTRIBUTION DE L’EAU 

 

ESTIMATES OF OPERATIONAL COSTS 
of the Safe Water Distribution System in the Kpékpéta Zone  

 

 

 

 

 
 

 

 
COUTS OPERATIONNELS DU SYSTEME DE DISTRIBUTION DE L’EAU 
 

 

Un Organigramme montre comment le nouveau Système de distribution de l’eau est géré ; voir appendice 5. 

Les spécifications des couts opérationnels du nouveau Système de Distribution de l’Eau pour la Zone de Kpékpéta sont présentées 

dans l’appendice 7 de cette proposition de Projet.  Le Tableau ci-dessous résume les détails des coûts opérationnels par an: 

 

NO COMPOSANTES 

du Système de Distribution de l’Eau 

PROVISIONS DE BASE PROVISIONS 

AMÉLIORÉES 

F CFA EURO 

 

F CFA EURO  

A   COUTS DE L’ORGANISATION DE LA GESTION  
1 OPERATEURS (OP)  

48 opératrices à mi-temps 

630.000 960 234.000 356 

2 COMEAU: Comités de Gestion Locale -- comme conseillé 
par le Ministère en charge de l’eau rurale – 5x 

30.000 45 PM PM 

3 FORMEAU: Formateurs locaux <Hygiène & Opération des 

Points d’Eau>  -- 10x 

120.000 182 PM PM 

4 ADMINISTRATION 
Organiser l’entretien, la comptabilité, l’enregistrement de 

chaque point d’eau 

75.000 114 37.500 57 

5 CVD-P : INSPECTION ANNUELLE 50.000 76 3.000 4 

Total A 905.000 1.379 274.500 418 

B  ENTRETIEN DES INSTALLATIONS 
6 Tous les éléments mentionnés dans l’appendice 7 pour Puits 

et Pompes-forages 
74.500 113 3.000 +dépôt 

initial 
4 + depôt 

initial 

7 18 Tippy Taps – font partie intégrante du  Projet  804 PM PM PM PM 

8 3 Facilités de Lessive -- Idem  n.a. n.a. PM PM 

Total B 74.500 113 3.000 4 

C   AMORTISSEMENT 
9 21 Puits 3.170 4 n.a. n.a. 

10 3 Pompe-forages + sol en ciment n.a. n.a. 602.000 917 

11 Tippy Taps – font partie intégrante du  Projet  804 PM PM PM PM 

12 Facilités de Lessive -- Idem n.a. n.a. n.a. n.a. 

Total C 3.170 4 602.000 917 

 SOUS-TOTAL (A+B+C) 982.670 1.497 879.500 1.340 

12 Divers / imprévus 5% 49.134 74 43.975 67 

GRAND TOTAL 1.031.804 1.572 923.475 1.407 

 

GRAND TOTAL – arrondi 1.032.000 1.573 925.000 1.410 

*Les Euro centimes sont laissés de côté;  les Totaux en Euro sont présentés dans l’Appendice 7  

n.a. = non applicable 
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CHARGES PAR AN 

 

The consumers who benefit from improved services will have to pay for this extra comfort and water volume. 

The table below summarizes the above operational costs. 

The <water company> does not intend to make a profit because Tomoka is a non-profit organization and wants to keep fees as low 

as possible for the inhabitants of our extremely poor Target Area. 

 

NO CONSUMER 

LEVEL 

PROVISIONS DE BASE PROVISIONS AMELIOREES 

FEE CFA 

par individu 

TOTAL 

  

A 

Base  

B 

Améliorée  

TOTAL 

À payer 

A+B 

1 Individu 115 115 115 1.027 1.142 

2 Famille  (8,5 pp) n.a. 978 978 8.730 9.708 

       

Fees will be rounded off in line with CFA currency units 

 

ANNUAL CONSUMER FEE IN EURO-EQUIVALENCIES/ charges par an en euros: 

 

NO CONSUMER 

LEVEL 

BASE SERVICE IMPROVED SERVICE 

FEE CFA 

Per 

individual 

TOTAL 

to pay  

A 

Base service 

B 

Improved 

service 

TOTAL 

to pay 

A+B 

1 Individual 0,18 0,18 0,18 1,57 1,75 

2 Family  (8,5 pp) n.a. 1,53 1,53 13,35 14,88 

       

  

 

 


